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ESTIMATE RUN 04/30/2008

ESTIMATE SUMMARY 17:00:56
CONTID: C16617 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16617-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 4.0 DAYS TIME ALLOW: 75 WORK DAYS
US 285 RESURFACE FROM NEW MEXICO TOWARD LA JARA PERCENT TIME: 5.33 ORIG TIME ALLOW: 75 WORK DAYS

PROJECT NO: NH 2851-004

US 285 RESURFACE FROM NEW MEXICO TOWARD LA JARA

NAME OF ROAD: Us 285
PROJECT COUNTIES: CONEJOS
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 04/29/2008 DATE TIME STARTED 03/04/2008
14802 W. 44th AVENUE DATE LET 02/07/2008 DATE WORK BEGAN 04/23/2008
DATE AWARDED 02/25/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 03/04/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,880,404.32 PARTICIPATING $ 352,898.68 $ 352,898.68
AWARD PROJECT AMT: $ 5,012,675.57 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 5.13% TOTAL EARNINGS 352,898.68 352,898.68
FUNDS AVAILABLE: $ 6,527,505.64 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 352,898.68 352,898.68
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,642.00 -7,642.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 345,256.68 345,256.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 345,256.68 345,256.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 345,256.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16617-BID ESTIMATE RUN 04/30/2008
PROJECT: NH 2851-004 ESTIMATE NO: 0001 17:00:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 6,296.000 0.000
SY 6,296.000 28,269.04
4.49000 6,296.000 28,269.04
0010 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 41.000 0.000
SY 0.000 0.00
213.20000 0.000 0.00
0015 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 35.000 0.000
SY 0.000 0.00
364.01000 0.000 0.00
0020 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 6.000 0.000
SY 0.000 0.00
676.01000 0.000 0.00
0025 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
110.27000 0.000 0.00
0030 202-05100 *SANDBLASTING REINFORCING STEEL 75.000 0.000
SY 0.000 0.00
10.40000 0.000 0.00
0035 202-05150 *SANDBLASTING 48.000 0.000
SF 0.000 0.00
16.64000 0.000 0.00
0040 203-01140 ROLLING 25.000 0.000
HOUR 0.000 0.00
105.60000 0.000 0.00
0045 203-01500 BLADING 45.000 0.000
HOUR 0.000 0.00
109.32000 0.000 0.00
0050 203-01510 BACKHOE 2.000 0.000
HOUR 0.000 0.00
100.07000 0.000 0.00
0055 203-01594 COMBINATION LOADER 2.000 0.000
HOUR 0.000 0.00

154.07000 0.000 0.00
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PCN: 16617-BID ESTIMATE RUN 04/30/2008
PROJECT: NH 2851-004 ESTIMATE NO: 0001 17:00:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597 POTHOLING 16.000 0.000
HOUR 0.000 0.00
104.00000 0.000 0.00
0065 203-01622 *SWEEPING (WITH PICKUP BROOM) 10.000 0.000
HOUR 0.000 0.00
161.20000 0.000 0.00
0070 208-00002 *EROSION LOG (12 INCH) 200.000 0.000
LF 0.000 0.00
4.16000 0.000 0.00
0075 208-00020 *SILT FENCE 200.000 0.000
LF 0.000 0.00
1.30000 0.000 0.00
0080 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 100.000 0.000
LF 0.000 0.00
15.60000 0.000 0.00
0085 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
2,600.05000 0.000 0.00
0090 208-00205 *EROSTION CONTROL SUPERVISOR 155.000 0.000
HOUR 0.000 0.00
98.80000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
1,560.03000 0.000 0.00
0100 213-00004 *MULCHING (WEED FREE STRAW) 0.500 0.000
ACRE 0.000 0.00
1,872.04000 0.000 0.00
0105 213-00061 *MULCH TACKIFIER 100.000 0.000
1B 0.000 0.00
1.98000 0.000 0.00
0110 304-09014 AGGREGATE BASE COURSE (SPECIAL) 4,642.000 0.000
TON 0.000 0.00

21.41000 0.000 0.00
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PCN: 16617-BID ESTIMATE RUN 04/30/2008
PROJECT: NH 2851-004 ESTIMATE NO: 0001 17:00:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
sy 0.000 0.00
76.43000 0.000 0.00
0120 403-09500 FURNISH HOT MIX ASPHALT 3,931.000 0.000
TON 288.510 15,394.89
53.36000 288.510 15,394.89
0125 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 44,841.000 0.000
TON 0.000 0.00
29.34000 0.000 0.00
0130 405-00100 *HEATING AND REMIXING TREATMENT 157,239.000 0.000
SY 31,336.000 146,652.48
4.68000 31,336.000 146,652.48
0135 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3,139.000 0.000
TON 0.000 0.00
523.27000 0.000 0.00
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 23,897.000 0.000
GAL 0.000 0.00
3.12000 0.000 0.00
0145 411-90010 *ASPHALT REJUVENATING AGENT 7,862.000 0.000
GAL 10.000 31.20
3.12000 10.000 31.20
0150 515-00120 *WATERPROOFING (MEMBRANE) 271.000 0.000
SY 0.000 0.00
20.80000 0.000 0.00
0155 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 75.000 0.000
sy 0.000 0.00
83.20000 0.000 0.00
0160 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 32.000 0.000
LF 0.000 0.00
182.00000 0.000 0.00
0165 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 12.000 0.000
cy 0.000 0.00

1,861.64000 0.000 0.00
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PCN: 16617-BID ESTIMATE RUN 04/30/2008
PROJECT: NH 2851-004 ESTIMATE NO: 0001 17:00:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 601-06150 *CONCRETE (PATCHING) 48.000 0.000
SF 0.000 0.00
176.80000 0.000 0.00
0175 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 0.000
LF 0.000 0.00
15.23000 0.000 0.00
0180 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,111.82000 0.000 0.00
0185 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,613.77000 0.000 0.00
0190 606-10305 *BRIDGE RAIL TYPE 3 (SPECIAL) 158.000 0.000
LF 0.000 0.00
53.56000 0.000 0.00
0195 609-60011 CURB TYPE 6 (SECTION M) 80.000 0.000
LF 0.000 0.00
24.02000 0.000 0.00
0200 614-80385 *RUMBLE STRIP 112,917.000 0.000
LF 0.000 0.00
0.07000 0.000 0.00
0205 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 98,165.50
392,662.01000 0.250 98,165.50
0210 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 1,300.03
5,200.11000 0.250 1,300.03
0215 627-00001 *PAVEMENT MARKING PAINT 1,732.000 0.000
GAL 112.000 3,403.68
30.39000 112.000 3,403.68
0220 627-00005 *EPOXY PAVEMENT MARKING 866.000 0.000
GAL 0.000 0.00

62.40000 0.000 0.00
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BCN: 16617-BID ESTIMATE RUN 04/30/2008
PROJECT : NH 2851-004 ESTIMATE NO: 0001 17:00:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0225 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 717.500 0.000
(TYPE I) INLAID
SF 0.000 0.00
18.72000 0.000 0.00
0230 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 632.000 0.000
INLAID
SF 0.000 0.00
10.40000 0.000 0.00
0235 630-00000 *FLAGGING 4,200.000 0.000
HOUR 446.000 9,508.72
21.32000 446.000 9,508.72
0240 630-00001 *PILOT CAR OPERATION 960.000 0.000
HOUR 45.000 1,497.60
33.28000 45.000 1,497.60
0245 630-00007 *TRAFFIC CONTROL INSPECTION 26.000 0.000
DAY 2.000 208.00
104.00000 2.000 208.00
0250 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 0.000
DAY 5.000 2,340.05
468.01000 5.000 2,340.05
0255 630-80001 *FLASHING BEACON (PORTABLE) 5.000 0.000
EACH 2.000 1,560.04
780.02000 2.000 1,560.04
0260 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 0.000
EACH 0.500 10.40
20.80000 0.500 10.40
0265 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 0.000
EACH 29.500 767.00
26.00000 29.500 767.00
0270 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000
EACH 5.000 156.00
31.20000 5.000 156.00
0275 630-80355  *PORTABLE MESSAGE SIGN PANEL 3.000 0.000
EACH 1.500 5,850.12
3,900.08000 1.500 5,850.12
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PCN: 16617-BID ESTIMATE RUN 04/30/2008
PROJECT: NH 2851-004 ESTIMATE NO: 0001 17:00:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 6.000 62.40
10.40000 6.000 62.40
0285 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
15.60000 0.000 0.00
0290 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 75.000 390.00
5.20000 75.000 390.00
0295 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,040.02000 0.000 0.00
0300 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
1,300.03000 0.000 0.00
0305 700-70002 F/A ANTICIPATED CMO 1,118,346.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 261,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70016 F/A FUEL COST ADJUSTMENT 80,000.000 0.000
FA 3,851.530 3,851.53
1.00000 3,851.530 3,851.53
0330 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 16617-BID ESTIMATE RUN 04/30/2008
PROJECT: NH 2851-004 ESTIMATE NO: 0001 17:00:56
CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 .000
FA .000 0.00
1.00000 000 0.00
0340 700-70025 F/A QUALITY INCENTIVE PAYMENT 231,000.000 .000
FA .000 0.00
1.00000 .000 0.00
0345 700-70028 F/A ESB PROGRAM 7,500.000 .000
FA .000 0.00
1.00000 .000 0.00
0350 700-70380 F/A EROSION CONTROL 5,000.000 .000
FA .000 0.00
1.00000 .000 0.00
CAT 0200 CURRENT AMT 6,846,924.32 $ 319,418.68% 319,418.68
CAT NO0400 CONSTRUCTION ENGINEERING
0355 620-00002 FIELD OFFICE (CLASS 2) 1.000 .000
EACH .000 15,120.00
15,120.00000 .000 15,120.00
0360 620-00012 FIELD LABORATORY (CLASS 2) 1.000 .000
EACH .000 15,120.00
15,120.00000 .000 15,120.00
0365 620-00020 SANITARY FACILITY 1.000 .000
EACH .000 3,240.00
3,240.00000 .000 3,240.00
CAT 0400 CURRENT AMT 33,480.00 $ 33,480.00$ 33,480.00
PROJECT TOTAL CURRENT AMT 6,880,404.32 $ 352,898.68 % 352,898.68



